
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14531-13-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2014

Contract Location: Time Allowed:

1.373 MILES OF WIDENING AND RECONSTRUCTION ON SR 212 BEGINNI

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

05/24/2013

06/12/2013

07/11/2013

00/00/0000

00/00/0000

415 Days

07/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 100.00

415 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,884,243.69

$2,116,355.25

$1,312,088.23

54.51%

Counties:

Newton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

245190-      $2,884,243.69 $2,116,355.25 $1,312,088.23 54.51% $231,326.79

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14531-13-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2014

Project Number: 245190-      SR 212 - WIDENING & RECNST

 

STP00-0957-00(009)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,257,724.33 $1,072,662.90 $185,061.43

Non-Participating $314,431.13 $268,165.77 $46,265.36

Total Earnings $1,572,155.46 $1,340,828.67 $231,326.79

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,572,155.46 $1,340,828.67 $231,326.79

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,572,155.46 $1,340,828.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $231,326.79

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14531-13-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2014

Project Number 245190-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .699

 99580.000 .016

STP00-0957-00(009)

 

.715 $1,593.28 $71,199.70

0010 210-0100     GRADING COMPLETE - LS  1.000 .740

 689235.000 .080

STP00-0957-00(009)

 

.820 $55,138.80 $565,172.70

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  7,947.000 10,841.630

 17.350 2,206.030

 

 

13,047.660 $38,274.62 $226,376.90

0020 318-3000     AGGR SURF CRS TN  1,000.000 482.160

 17.350 169.300

 

 

651.460 $2,937.36 $11,302.83

0059 441-0304     CONC SPILLWAY, TP 4 EA  1.000 .000

 1600.000 2.000

 

 

2.000 $3,200.00 $3,200.00

0065 441-3999     CONCRETE V GUTTER LF  4,320.000 .000

 15.650 4,487.890

 

 

4,487.890 $70,235.48 $70,235.48

0075 500-3201     CLASS B CONCRETE, RETAINING WALL CY  9.000 .000

 525.000 13.766

 

 

13.766 $7,227.15 $7,227.15

0085 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  218.000 1,769.100

 33.250 .000

 

 

1,769.100 $.00 $58,822.58

0090 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,496.000 581.550

 28.750 573.550

 

 

1,155.100 $16,489.56 $33,209.13



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14531-13-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2014

Project Number 245190-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0105 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  65.000 26.000

 485.000 26.000

 

 

52.000 $12,610.00 $25,220.00

0119 611-3010     RECONSTR DROP INLET, GROUP 1 EA  4.000 .000

 1200.000 3.000

 

 

3.000 $3,600.00 $3,600.00

0130 668-2100     DROP INLET, GP 1 EA  6.000 3.500

 1760.000 5.000

 

 

8.500 $8,800.00 $14,960.00

Category Amount: $220,106.25 $1,090,526.47

Category Number: 0020 EROSION CONTROL

0139 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  140.000 49.167

 40.000 15.111

 

 

64.278 $604.44 $2,571.12

0140 603-7000     PLASTIC FILTER FABRIC SY  140.000 49.167

 4.000 15.111

 

 

64.278 $60.44 $257.11

0141 700-6910     PERMANENT GRASSING AC  25.000 2.786

 790.000 1.598

 

 

4.384 $1,262.42 $3,463.36

0163 710-9000     PERMANENT SOIL REINFORCING MAT SY  2,758.000 4,317.333

 3.250 950.666

 

 

5,267.999 $3,089.66 $17,121.00

Category Amount: $5,016.96 $23,412.59

Category Number: 0030 TEMPORARY EROSION CONTROL

0170 163-0240     MULCH TN  450.000 43.450

 75.000 5.381

 

 

48.831 $403.58 $3,662.33



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14531-13-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2014

Project Number 245190-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0177 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  .000 338.175

 14.500 .000

ECTC FA# 1

                                                            

338.175 $.00 $4,903.54

0219 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

0224 167-1500     WATER QUALITY INSPECTIONS MO  12.000 11.000

 500.000 1.000

 

 

12.000 $500.00 $6,000.00

Category Amount: $903.58 $14,965.87

Category Number: 0040 TRAFFIC SIGNS

0269 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .400

 53000.000 .100

1

 

.500 $5,300.00 $26,500.00

Category Amount: $5,300.00 $26,500.00

Category Number: 0010 ROADWAY

0339 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  1,520.000 1,549.460

 5.200 .000

 

 

1,549.460 $.00 $8,057.19

Category Amount: $0.00 $8,057.19

Category Number: 0020 EROSION CONTROL

0349 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  533.000 2,025.400

 1.000 .000

 

 

2,025.400 $.00 $2,025.40

Category Amount: $0.00 $2,025.40

Project Total Amount: $231,326.79 $1,572,155.46


